

August 14, 2019



**Hole #2**

The approach on #2 was heavily top-dressed this week. This process along with annual aerification is necessary in order to keep these areas firm and fast.



**Hole #6**

The McDonald and Sons crew has mined all the sand needed from #6 fairway bunker. The contaminated sand from the area was stockpiled to the side and will be used to refill the low areas. It will take an entire day to reshape this large bunker.



**Hole #11**

The first fairway bunker on right side of #11 has been filled and sodded over. This bunker was eliminated in order to help the playability of the hole as well as make the area more maintenance friendly.



**Hole #3 & 7**

The cart path tie-in work has begun. Areas along the natural and asphalt cart paths will be leveled and receive either sod or pine straw to give a nice finished look.



**Hole #12**

The left side of #12 tee box has been cleared out and will receive new sod. Now that the drainage work is complete, the McDonald & Sons crew is working hard on overgrown areas such as this one.



**Hole #17**

The fairway bunker on hole #17 is complete. It was reshaped slightly and will now allow a longer club to be played to the green. The thick native grasses on the right side have been replaced with Bermudagrass, which runs down to the waters edge.